
Task Name Calendar
Days

Duration Start Finish

UPTOWN PUBLIC FACILITIES FINANCING PLAN UPDATE 333 239 days Mon 11/17/14 Thu 10/15/15
1 INITIATION PHASE 92 66 days Mon 11/17/14 Mon 2/16/15

1.1 Obtain Project/Cost Information from Departments 62 44 days Mon 11/17/14 Thu 1/15/15
1.2 Finalize Project/Cost Information from Departments 30 22 days Fri 1/16/15 Mon 2/16/15

2 ANALYSIS PHASE 40 28 days Tue 2/17/15 Thu 3/26/15
2.1 Update Forecast Data 5 3 days Tue 2/17/15 Thu 2/19/15
2.2 Calculate Development Impact Fees 5 3 days Fri 2/20/15 Tue 2/24/15
2.3 Prepare Draft Financing Plan 30 22 days Wed 2/25/15 Thu 3/26/15

3 REVIEW PHASE 119 85 days Tue 4/7/15 Mon 8/3/15
3.1 Community Planning Group (CPG) Introduction 1 1 day Tue 4/7/15 Tue 4/7/15
3.2 CPG Subcommittee Meetings 29 21 days Tue 5/5/15 Tue 6/2/15
3.3 CPG Recommendation/Public Review 0 0 days Tue 6/2/15 Tue 6/2/15
3.4 Route Request for Council Action (e1472) 60 44 days Wed 6/3/15 Mon 8/3/15

4 APPROVAL PHASE 71 51 days Thu 8/6/15 Thu 10/15/15
4.1 Planning Commission Hearing 1 1 day Thu 8/6/15 Thu 8/6/15
4.2 Smart Growth & Land Use Committee 1 1 day Wed 9/16/15 Wed 9/16/15
4.3 City Council Approval 1 1 day Tue 9/29/15 Tue 9/29/15
4.4 Final Passage (Mayor Signs Resolution)* 16 12 days Wed 9/30/15 Thu 10/15/15
4.5 Project Completed 0 0 days Thu 10/15/15 Thu 10/15/15
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FY 2016 UPTOWN
 PUBLIC FACILITIES FINANCING PLAN UPDATE

11-MONTH TIMELINE

* New FBA/DIF rate effective 60 days after Mayoral approval. Development Services Department
Facilities Financing Section

Project: UPTOWN PUBLIC FACILITIE
Date: Wed 8/27/14


